

Task 4

1. List all 6 phases of SDLC in order with one line about each.

1. **Requirement Analysis** – Gather and understand the customer's requirements.
 2. **System Design** – Create the software architecture and design based on the requirements.
 3. **Development (Coding)** – Write the source code to build the software.
 4. **Testing** – Check the software for bugs and verify that it works correctly.
 5. **Deployment** – Release the software for users to use.
 6. **Maintenance** – Fix bugs, update features, and improve the software after release.
-

2. Write 3 differences between Agile and Waterfall models.

Agile	Waterfall
Development is done in small iterations (sprints).	Development follows one sequential process.
Requirements can change during the project.	Requirements are usually fixed before development starts.
Customer feedback is taken regularly.	Customer feedback is mostly taken after the project is completed.

3. Name the 3 main Scrum roles and write one line about the responsibility of each.

1. **Product Owner** – Defines product requirements and prioritizes the work.
 2. **Scrum Master** – Helps the team follow Scrum practices and removes obstacles.
 3. **Development Team** – Designs, develops, tests, and delivers the product increment.
-

4. What is a Sprint in Scrum? Mention its typical duration.

A **Sprint** is a fixed time period during which the Scrum team completes a set of planned tasks and delivers a working product increment.

Typical duration: 1 to 4 weeks (most commonly **2 weeks**).

5. What do these Jira board columns mean: To Do, In Progress, Done, Backlog?

Jira Column	Meaning
Backlog	A list of tasks that are planned but not yet started.
To Do	Tasks that are ready to be started.
In Progress	Tasks that are currently being worked on.
Done	Tasks that have been completed successfully.